


 Projected Schedule

 Upcoming items

 Costs



The PMT system progresses on schedule 

with a ready-to-install date of Q2 2012.

This incorporates ample time for longevity 

tests and remaining WLS humidity tests.

The PMT group will be ready for 

Director’s/CD-2 review by mid February, 

after implementing recommendations 

from this review.
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1.8.3.3 PMT Mounts 1.8.3.3

1.8.3.3.4 Deliver PEEK post and perforated steel plate 2/15/11 3/1/11

1.8.3.3.5 Cut PEEK post 3/1/11 3/15/11

1.8.3.3.6 Cut perforated steel plate 3/15/11 3/30/11

1.8.3.4 WLS Plates 1.8.3.4

1.8.3.4.1 TPB Coating R&D - Humidity tests 2/1/11 4/1/11

1.8.3.4.4 Deliver all WLS Plate Components 4/15/11 5/1/11

1.8.4.1 Dewar Test Stand 1.8.4.1

1.8.4.1.5 Perform PMT tests in air 1/20/11 2/28/11

1.8.4.1.6 Perform PMT cold tests in LN2 4/1/11 6/7/11

1.8.4.1.7 Perform vertical slice test 10/1/11 2/1/12



1.8.5.3 Cables 1.8.5.3

1.8.3.5.4 Prep Purchase Req and award PO for all Connectors 3/1/11 3/5/11

1.8.3.5.5 Deliver Connectors 3/15/11 4/1/11

1.8.3.5.6 Fabricate primary PMT cables with connectors 4/1/11 4/15/11

1.8.5.2 PMT Feed through 1.8.5.2

1.8.5.2.3 Determine feed-thru configuration in flange 1/15/11 2/15/11

1.8.5.2.4 Prep PO for flange and feed-thrus 3/1/11 3/5/11

1.8.5.2.5 Deliver flange and feed-thrus 3/15/11 4/1/11

1.8.5.2.6 Fabricate PMT Feed through 4/1/11 5/1/11

1.8.5.3.7 Fabricate splitters and splitter box 5/15/11 6/1/11

1.8.5.4 Support Rack 1.8.5.4

1.8.5.4.3 Specify rail/support interface with vessel 6/23/10 7/21/10

1.8.5.4.4 Design support Rack 12/1/10 2/1/11





 The rack is on the project.

 All other costs are off-project (MIT, St. 

Mary’s)

 We were a few $k off budget from our 

original estimates (that’s it!) 

 Overruns covered by MIT.


